#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Year	: 2020-2021					
			Contract Finalization			
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Adm	inistration				•	
SubProgramme:	1381 District and Urban Administration					
Output: 138101	Operation of the Administration Department					
227004	Fuel, Lubricants and Oils	38,000,000.000	1			
227004-1	Fuel, Oils and Lubricants - Diesel-613	38,000,000.000	NonWage	Open Bidding	06/05/2020	04/08/2020
228002	Maintenance - Vehicles	7,000,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	7,000,000.000	NonWage	Micro Procurement	02/08/2020	07/08/2020
	Total For Workplan : Administration	45,000,000.000				
	Prepared by	Name:	Geoffrey Ba	anga Nkurunziza		
		Signature:				
		Designation:	Head of Ad	ministration		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Ye	ear: 2020-2021					
			Contract Finalization			
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: St	atutory Bodies					
SubProgramm	ne: 1382 Local Statutory Bodies					
Output: 13820	02 LG Procurement Management Services					
221001	Advertising and Public Relations	2,000,000.00	0			
221001-1	Newspapers - Adverts (Procurement)-1271	2,000,000.00	0 NonWage	Open Bidding	05/03/2020	03/06/2020
Output: 13820	03 LG Staff Recruitment Services					
221001	Advertising and Public Relations	2,000,000.00	0			
221001-1	Newspapers - Adverts (Jobs)-1270	2,000,000.00	0 NonWage	Open Bidding	03/03/2020	01/06/2020
	Total For Workplan : Statutory Bodies	4,000,000.00	0			
	Prepared by	Name:	Patrick Wa	mala		
		Signature:				
		Designation:	Head of Sta	tutory Bodies		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Ye	ear: 2020-2021						
			Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date	
Workplan: Pi	oduction and Marketing						
SubProgramm	e: 0181 Agricultural Extension Services						
Output: 0181'	75 Non Standard Service Delivery Capital						
312104	Other Structures	3,099,879.000					
312104-1	Construction Services - Civil Works-392	3,099,879.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312201	Transport Equipment	21,000,000.000					
312201-1	Transport Equipment - Motorcycles-1920	21,000,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312202	Machinery and Equipment	26,761,195.000					
312202-1	Machinery and Equipment - Assorted Equipment-1004	3,000,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312202-2	Machinery and Equipment - Feed Mill-1049	4,000,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312202-3	Machinery and Equipment - Fridges-1055	4,500,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312202-4	Machinery and Equipment - Maintenance and Repair- 1078	10,761,195.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312202-5	Machinery and Equipment - Value Addition Equipment-1148	4,500,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312212	Medical Equipment	2,700,000.000					
312212-1	Equipment - Assorted Kits-506	2,700,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312301	Cultivated Assets	3,086,169.000					
312301-1	Cultivated Assets - Seedlings-426	3,086,169.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020	

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Yo	ear: 2020-2021					
		Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
SubProgramm	ne: 0182 District Production Services	·				
Output: 0182	75 Non Standard Service Delivery Capital					
312104	Other Structures	4,450,121.000				
312104-1	Construction Services - Civil Works-392	4,450,121.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020
312301	Cultivated Assets	22,500,000.000				
312301-1	Cultivated Assets - Cattle-420	22,500,000.000	GouDev	Restricted Bidding	02/08/2020	31/10/2020
	Total For Workplan : Production and Marketing	83,597,364.000				
	Prepared by	Name:	John Atiko	ro		
		Signature:				
		Designation:	Head of Pro	oduction and Marketing		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Ye	ear: 2020-2021					
		Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: H	ealth					
SubProgramm	ne: 0881 Primary Healthcare					
Output: 0881	80 Health Centre Construction and Rehabilitation					
312101	Non-Residential Buildings	51,999,999.990	)			
312101-1	Building Construction - Latrines-237	51,999,999.990	GouDev	Open Bidding	03/08/2020	01/12/2020
	Total For Workplan : Health	n 51,999,999.990	)			
	Prepared by	Name:	Sarah Nans	ikombi		
		Signature:				
		Designation:	Head of He	alth		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Year	: 2020-2021					
			Basic Data		Contract	Finalization
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Educ	ation					
SubProgramme:	0781 Pre-Primary and Primary Education					
Output: 078102 ]	Primary Teaching Services					
227004	Fuel, Lubricants and Oils	3,100,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Expenses(Entitled Officers)-618	3,100,000.000	NonWage	Open Bidding	06/11/2019	04/02/2020
Output: 078180	Classroom construction and rehabilitation					
312101	Non-Residential Buildings	319,447,075.000				
312101-1	Building Construction - Construction Expenses-213	319,447,075.000	GouDev	Open Bidding	12/03/2020	10/07/2020
SubProgramme:	0782 Secondary Education					
Output: 078280 8	Secondary School Construction and Rehabilitation					
312101	Non-Residential Buildings	762,978,170.000				
312101-1	Building Construction - Building Costs-209	762,978,170.000	GouDev	Open Bidding	12/03/2020	10/07/2020
SubProgramme:	0784 Education & Sports Management and Inspection					
Output: 078401	Monitoring and Supervision of Primary and Secondar	y Education				
221008	Computer supplies and Information Technology (IT)	545,579.000				
221008-1	ICT - Toner-852	545,579.000	NonWage	Open Bidding	07/07/2020	05/10/2020
227004	Fuel, Lubricants and Oils	10,580,421.000				
227004-1	Fuel, Oils and Lubricants - Fuel Expenses-616	10,580,421.000	NonWage	Open Bidding	05/07/2020	03/10/2020
228002	Maintenance - Vehicles	4,500,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	4,500,000.000	NonWage	Open Bidding	27/07/2020	25/10/2020
Output: 078403 \$	Sports Development services					
221011	Printing, Stationery, Photocopying and Binding	2,000,000.000				
221011-1	Office Supplies - Printing, Photocopying, Binding and Stationery-1375	2,000,000.000	NonWage	Open Bidding	28/10/2020	26/01/2021
227004	Fuel, Lubricants and Oils	1,800,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Expenses-616	1,800,000.000	NonWage	Open Bidding	06/05/2020	04/08/2020

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Ye	ear: 2020-2021					
			Contract Finalization			
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
SubProgramm	ne: 0785 Special Needs Education					
Output: 0785	01 Special Needs Education Services					
221011	Printing, Stationery, Photocopying and Binding	500,000.000				
221011-1	Office Supplies - Printing, Photocopying, Binding and Stationery-1375	500,000.000	NonWage	Open Bidding	06/07/2020	04/10/2020
227004	Fuel, Lubricants and Oils	1,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Expenses(Entitled Officers)-618	1,000,000.000	NonWage	Open Bidding	07/07/2020	05/10/2020
	Total For Workplan : Education	1,106,451,245.000				
	Prepared by	Name:	Eriah Ssebu	iyungo		
		Signature:				
		Designation:	Head of Ed	ucation		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Ye	ear: 2020-2021						
			Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated (		Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Ro	oads and Engineering						
SubProgramm	e: 0481 District, Urban and Community Access Roads						
Output: 04810	05 District Road equipment and machinery repaired						
228003	Maintenance – Machinery, Equipment & Furniture	7	70,069,128.000				
228003-1	Machinery and Equipment - Assorted Equipment-1002		70,069,128.000	NonWage	Restricted Bidding	02/08/2020	31/10/2020
Output: 04810	08 Operation of District Roads Office						
228002	Maintenance - Vehicles	1	10,086,964.000				
228002-1	Vehicle Maintanence - Motor Vehicle Spare Parts - 2075	1	10,086,964.000	NonWage	Quotations	02/08/2020	01/09/2020
	Total For Workplan : Roads and Engineering	8	80,156,092.000				
	Prepared by	Name:		Ismail Muk	iibi		
		Signature:					
		Designation:		Head of Roa	ads and Engineering		
		Date:		19/06/2020	11:23		

### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Year	: 2020-2021					
			Basic Data		Contract	Finalization
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Wate	r					
SubProgramme:	0981 Rural Water Supply and Sanitation					
Output: 098101	Operation of the District Water Office					
221008	Computer supplies and Information Technology (IT)	3,000,000.000				
221008-1	ICT - Laptop (Notebook Computer) -779	3,000,000.000	NonWage	Quotations Procurement	01/06/2020	01/07/2020
221011	Printing, Stationery, Photocopying and Binding	1,000,000.000				
221011-1	Stationery - Assorted Office Items-1759	1,000,000.000	NonWage	Quotations Procurement	01/07/2020	31/07/2020
221012	Small Office Equipment	1,413,152.000				
221012-1	Office Equipment and Supplies - Furniture-1306	1,413,152.000	NonWage	Quotations Procurement	01/07/2020	31/07/2020
227004	Fuel, Lubricants and Oils	5,328,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Expenses-616	5,328,000.000	NonWage	<b>Quotations Procurement</b>	01/07/2020	31/07/2020
228002	Maintenance - Vehicles	9,300,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	9,300,000.000	NonWage	Quotations	01/07/2020	31/07/2020
Output: 098181 \$	Spring protection					
312104	Other Structures	18,000,000.000	)			
312104-1	Construction Services - Civil Works-392	18,000,000.000	GouDev	Quotations	01/07/2020	31/07/2020
Output: 098183 1	Borehole drilling and rehabilitation					
281502	Feasibility Studies for Capital Works	28,000,000.000	1			
281502-1	Feasibility Studies - Consultancy-567	28,000,000.000	GouDev	Open Bidding	01/06/2020	30/08/2020
312104	Other Structures	302,956,534.000	1			
312104-1	Construction Services - Civil Works-392	274,256,534.000	GouDev	Open Bidding	01/06/2020	29/09/2020

### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Year	r: 2020-2021					
		Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
312104-2	Construction Services - Maintenance and Repair-400	28,700,000.000	GouDev	Quotations Procurement	01/07/2020	31/07/2020
Output: 098184	Construction of piped water supply system					
281503	Engineering and Design Studies & Plans for capital works	45,000,000.000				
281503-1	Engineering and Design studies and Plans - Consultancy-476	45,000,000.000	GouDev	Open Bidding	01/07/2020	29/09/2020
	Total For Workplan : Water	• 413,997,686.000				
	Prepared by	Name:	Moses Wala	akira		
		Signature:				
		Designation:	Head of Wa	iter		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Yo	ear: 2020-2021					
			Basic Data			Finalization
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: N	atural Resources	·			·	
SubProgramn	ne: 0983 Natural Resources Management					
Output: 0983	72 Administrative Capital					
312301	Cultivated Assets	15,000,000.000				
312301-1	Cultivated Assets - Seedlings-426	15,000,000.000	GouDev	Open Bidding	05/10/2020	03/01/2021
	Total For Workplan : Natural Resource	s 15,000,000.000	)			
	Prepared by	Name:	Patrick Mu	sasizi		
		Signature:				
		Designation:	Head of Na	tural Resources		
		Date:	19/06/2020	11:23		

#### **PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT**

Financial Ye	ear: 2020-2021						
			Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX )	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date	
Workplan: Pla	anning						
SubProgramm	ne: 1383 Local Government Planning Services						
Output: 13830	01 Management of the District Planning Office						
227001	Travel inland	8,000,000.00	0				
227001-1	Travel Inland - Facilitation-2020	8,000,000.00	0 NonWage	Open Bidding	02/08/2020	31/10/2020	
Output: 13837	72 Administrative Capital						
312101	Non-Residential Buildings	24,999,999.99	9				
312101-1	Building Construction - Construction Expenses-213	24,999,999.99	9 GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312104	Other Structures	9,999,999.99	9				
312104-1	Construction Services - Livestock Markets-399	9,999,999.99	9 GouDev	Restricted Bidding	02/08/2020	31/10/2020	
312213	ICT Equipment	18,300,000.00	0				
312213-1	ICT - Assorted Computer Accessories-706	10,299,999.99	9 GouDev	Open Bidding	02/08/2020	31/10/2020	
312213-2	ICT - Cameras-724	8,000,000.00	1 GouDev	Open Bidding	02/08/2020	31/10/2020	
	Total For Workplan : Planning	g 61,299,999.99	8				
	Prepared by	Name:	Andrew Sss	sewaggudde			
		Signature:					
		Designation:	Head of Pla	nning			
		Date:	19/06/2020	11:23			